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DE LEUW, CATHER INTERNATIONAL

INCORPORATED
CONSULTING ENGINEERS

165 WEST WACKER ORIVE * CHICAGO. ILL'NOIS 60601
PHONEC ARCA CODE 212 346-0424 CABLE DELCAC CHICAGO
TWx 910 221 S8 402

OQUR RELF

Qctober 7, 1975

Department of State
Agency for International Development
Washington, D.C. 20523

Attn:  Mr. L. Purifoy,
SER/ENGR/ROD/VNC

Subject: Final Report, Supecrvision of Construction Services.
Report #23 on AID 730-3592

Dear Mr. Purifoy:

Attached herewith please find four (4) copies of subject report covering
the construction period of April 1975, This report has been compiled
in Chicago over the period since the Termination of our contract on
May 2, 1975. TI'or obvious rcasons the format has been changed to
cover only information relevant to the progress of works and 1t provides
you with our cstimate of executed, approved and payable quantitics.

Wo have further made an assessment of construction ecquipment on hand
by the end of April 1975 and an updated list of materials on hand for all
projccts.

We are without official copies of Termination notices on all projects,
however, we were aware of the Termination for Default on Cema's
contract, AID-730-3556, QL-1, Section 1 and the termination of all
other construction contracts on April 26, 1975,

A summary of progress of construciion for all five projects 1s listed
below:

NEW YORK . WASHINGTON . SAN FRANCISCO . ADDIS ABABA . AMMAN . ATHENS
BEIRUT + [CAR ES SALAAM « KUWAIT +« LAGOS . MADRID =+« PERTH ¢« SYDNEY =« TAIPEI
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Final Report

Octlober 7,

Route
Contractor

Amount

1975

DE LEUW. CATHER INTERNATIONAL

Previously

Completed

i}
/4

Progress
During

April 1975

Total at

Termmation

i
AL

HL-~-9

Mai1 Ha Co.
$748, 558, 7 62.70 6.37 69.07
An Looc Dridge

Mai1 Ha Co.

$135, 629, 43 45,70 11.10 56. 80

Qi.-1, Scct, I
CEMA
$1,183,008, 84 62.23 0 62.23

QL-1, Scct. II
DOCICO
$1,517,107.51 64,93 3.36 68. 29

QL.-1A
Sam Whan Entr. Co.
$2,742,733.60 77.95 9,21 87.16

Due to circumstances beyond our control all ficld books, detailed records
and government furnished equpment 1n the possecssion of the A/E had to
be abandoned on site,

The Contractor on HL-9 continued satisfactory performance during the

entire per od. The crushing plant transferred from a northern site

had not arrived at the end of the period and 1s presumably lost. Construction
of concrete curb and gutter was completed and subbasc operations continued
from Station O to the An Loc Bridge.

Construction work on the An Loc Bridge progressed well and all pile
driving was completed, Concreting of abutments was completed and
three piers were in progress,
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DELEUW. CATHER INTERNATIONAL

3.
Final Report
October 7, 1975

On QL<~1, Sccuon I the Contract was Terminated for Default. No
aclivity was rccorded duriag April and the A/E beliceves that the
terrnination was highly justified.

Duec to military activity in the avens of QL~1, Section II, the Contractor
suspended almost all activities and removed most of his equipment from
the site, At the end of this report period all construction work on this
section was renderced impossible,

Sam Whan Entr. Co. continued op~rations at an increased oulput during
the entire period. Excavation, embanment and basc coursc preparation
made good progress and the repair of the Newport Bridge was ectimated
at an 80 percent completion. It 1s the opinion of the A/E that this
Contractor abandoned considerable amounts of equipment and materials
when his contract was terminated for convenience of the Government

on Aprail 26, 1975,

The A/E takes this opportunity to address his appreciation toward all
contractors and their staff in the same time as he expresses his regret

of the turn of events which led to the termination of all contiracts, the
substantial loss of Government and private property, coupled with a lot

of human suffering. This report would not be complete without yet another
heartfeltl thank you and good luck to most of our local staff remaining in
Vietnam. To the Government's represcentatives we express our gratitude
for being allowed participation in this AID-program and we {cel that only
circumstances beyond the mission's control precluded its successful
accomplishment.

Very truly yours,

DE LEUW, CATHER INTERNATIONAL INC.
& ASIAPAC FARGO INC.

Ole Otzen
OO0 :mw
cc: DCI-Chicago
DCI-Bangkok
APF~Chester
File
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CONTRACT NO. _ AID 730-3554

A/E|DE LEUW, CATHER INTERNATIONAL &

ASIAPAC FARGO INC,

PROJECT

L =9

CONTRACTOR MAI HA CONG TY

MONTHLY PROGRESS ESTIMATE

SHEET ) OF_3_

PERIOD NO,

16

END OF PERIOD DATE 4/26/75

TERMINATION
Contract {
Item Contract | Unit Contract Previous Period This Period To Date |
No. Description of Itema Unit [Quantity { Price Amount Quantity | Amount Quantity| Amount Quantity Amount X
2-1(1) Rogdway Excavation CM|] 24,000 1,02 24,480.00 19,025 19, 405.50 0 0 19,025 19,405,50
2-4(1) Embankment CM| 13,600 1,63 22,168.00 9,200 14,996, 00 1,200 1,956 10, 400 16,952, 00
2-4{2) Borrow CM 8,500 2.48 21,080,00 6,750 16,740, 00 1, 500 3,720 8,250 20, 400,00
3-1(1) | Subbase CM | 15,000 2.20 33,000.00] 10,145 | 22,319,00] 1,800 3,960 11,945 26,279, 00 !
3-2(1)| Agpregate Base Course cM| 17,900 | 10.45 | 187,055.00 10,465 | 109,359,25] 3,500 36,575 13,965 145,934.25 |
4-1{1) | Asphaltic Prime Coat L 85, 000 0,22 18,700, 00 24 5.28 0 0 24 5.28 !
4-3(1) | Asphaltic Concrete Pvmt, MT 8,500 20,87 177,395,00 7 146,09 0 0 7 146.09
4-4(1} | Asphaltic Seal C oat SM 600 Q22 132,00 0 0 0 0 0 1]
5-1(1) | Concrete Class "B" CM 840 69, 15 58,086, 00 839 58,016.85 0 0 839 58,016,85 |
5-2(1) Relnforcing Steel Grade 40 KG 31,000 .58 17,950, 00 37,500 21,750,00 0 0 37,500 21,750,00
5-3{1) | Structural Steel Shape _ KG 6, 500 0.78 | 5,070.00 4,400 3,432,00 0 0 4,400 3,432,000 '
5-4(1){ RC - Culvert Pipe 0,309 LM 169 7.38 1,247.22 48 354.24 0 0 48 354,24
5-4(2) RC - Culvert Pipe 0.45 9 LM 870 11,20 9,744, 00 784 8, 780, 80 0 0 784 8,780 RY
5-4(3) RC - Culvert Pipe 0.0 ¢ LM 628 19,00 11,932, 00 616 11, 704,00 0 0 616 11,704, 00 '
S-4(43 | RC - Culvert Pipe 0,75 LM 954 | 34,30 32,722,20 925 | 31,727.50 0 0 925 31,727,56
5-4(5) RC - Culvert Pipe 0.90 ¢ LA 1,040 41,40 43,056, 00 1,034 42,807.00 0 n 1,034 42,807,600
SUB-TOTAL BROUGHT FORWARD 663,847.42 361,544.11 46,211 407,755,111
COMPUTATION OF PAYMENT DUE
t
RESIDENT ENGINEER DATE Contract Items to Date =
75% of Materials on Hand =
CONTRACTOR REPRESENTATIVE DATE Total Work & Materials =
Less 109 Retention =
Sub-Total =
Less Previous Payments =
Payment Due Contractor =
. i —_ —
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CONTRACT NO. _AID 730-3554

A/E DE LEUW, CATHER INTERNATIONAL &

ASIAPAC FARGO INC,

PROJLECT

CONTRACTOR

HL-9

MAI HA CONG TY

SHEET 3 _OF3__

PERIOD NO, 16

o MONTHLY PROGRESS ESTIMATE END OF PERIOD DATE 4/26/75
TERMINATION
Epntxxast
Item ontract | Unat Contract Pravious Period This Period To Date
No. { Description of Items Unit [Quansicyx| Price Amount Quantity Amaunt Quantity Amount Quanuty Amcunt
'
= ! MATERIALY ON HAND
1 Asphalt Cement MC - 70 L $=500 0.119 9,500 1,130.50
2 Asphalt Cement MC - 70 L $=620 0.117 28,500 -3, 334.5C
3 Structural Steel Shape KG 0,7258 80 5b. Go
o 4 Base Rock Material CM 7.47 2,702 20,15 <
- be
C f
!
|
!
i
C !
T(]TAL MATERIALS ON HAND 24,707.00 |
w COMPUTATION OF PAYMENT DUE
o RESI?ENT ENGINEER DATE Contract Items to Date =
75% of Materials on Hand =___ —_—
CONTRACTOR REPRESENTATIVE DATE Total Work & Materials =
Less 10% Retention =__
Sub-Total =
Less Previous Payments = -
° Payment Due Contractor =
Q

’
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CON{TRACT NO. _AID 730-3665

A/E

DE LEUW, CATHER INTERNA TIONAL &

ASIAPAC FARGO INC,

PROJECT
CONTRACTOR _ MAI HA CONG TY

MONTHLY PROGRESS ESTIMATE

An Loc Bridge on HL-9

PERIOD NO.

SHEET _1 OF 2

4

END OF PERIOD DATE _4/26/75

TERMINATION —
Contract
Item Contract | Unit Contract Previous Period This Period To Date '
No. Description of Items Unit [Quantity | Price Amount Quantity | Amount Quantity] Amount Quantity Amount 1’
2.1 Site Preparation LS - - 1,562,50 100. | T, 562,50 | ] 0 100.00 1,582.50
2.2 Select Fall CM 1,565] 2.10 3,286,50 20,00 42,00 70.00 147,00 189,00 |
2,3 Backf1ll CM 503 7.10 355,00 0 0 0 0 0 0 ;
2. 4 Crushed Rock Base Course CM 357| 8,60 3,070,20 Q 0 O 0 0 0
2.5 Prime Coat L 3,160{ 0,32 1,011.20 0 0 0 0 0 c :
2.6 Asphaltic Concrete MT 285127.35 7,794.75 0 0 1] 0 0 0
2,7.2 Drive & Splice P, C, Piles LM 1,980] 14,85 29,403,00) 1,160,0417,226, 59 0 0 1,160,041 17,2286.59 1
R.7.4 Drive & Splice Steel Piles LM 500( 19,29 9,645,00] 378,04 7,2971.62 126,00 - 2,430,549 504,00 9,722, 16
P.8.1 Concrete for 24" Piles M T42]66. 88 9,496.5b6 56,74 3,792.76 52, 00 3, 377.76 108, 71 7,270,52
2.8.2 Concrete Class A" CM 17688, 60 15,593, 60 55.7Q 4,935,02 92.83 B,224,74 148,53 13,159,706
R.8.3 Concrete, Sidewalks & Guardrails CM 126[91,72 11,556,722 12,0d 1,100, 64 20,00 1,5634,40 32,00 2,935,04
.10 Reinforcing Steel KG 37,600} 0,56 21,056,00] 14,737,040 8,252.77 12,500 7,000,00 27,237,00 15,252,72
.11 Transport and install beams Ea 70(311, 40 21,798, 00 0 4] 0 0 0 0 K
TOTAL OF CONTRACT ITEMS 135,629, 43 44,203,85 23,114, 44 67,318.29
COMPUTATION OF PAYMENT DUE
RESIDENT ENGINEER J. L. Franke DATE _ 4/26/75 Contract Items to Date = 67,318,29
75% of Mater:ials on Hand = 9,7114.35
CONTRACTOR REPRESENTATIVE DATE Total Work & Mater:als = 77,032,584
Lesa 10% Retention = NTA
Sub-Total = 77,032, 84
Less Previous Payments = 51,436,43
Payment Due Contractor = 25,596, 41
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CONTRACT NO. _AID 730-3665.

1
A/E DE LEUW, CATHER INTERNATIONAL &
!ASIAPAC FARGO INC.

PROJECT

An Loc Br'dge on HL-9

CONTRACTOR MAI HA CONG TY

MONTHLY PRCGRESS ESTIMATE

TERMINATION

END CF PERIOD DATE 4/26/75

PERIOD NO.

SHELT 2 OF 2

4

— | AR

Item ! Contract | Unit Contract Previous Period This Period To Date

No. ;Descrxpnon of Items Umit |[Quantity | Price Amount Quantity Amount Quantity Amount Quantity Armount
I
MATERIALS|ON HAND

1 Reinforcing Steel KG - 0,43321 - 20, 502. 6% 8,881.95 8,002.64% 3,460,582 8,002, 64 3,466, 82
2 Cermnent (S0UG) Bags - 4.1242 - 729, 0L 3,006.54 850. 00 3,505,57 850, 00 3,505.57
3 Aguregate (Rock) CM - 5.72 - 50.00 286,00 50.00 240,00 50,00 286,00
4 Agprecate (Base Course CM - 6. 88 - 357.04 2,456,106 357.00 2,456, 16 357.001 2,450, 16
TOTAL ON HAND 9,714, 55

RESIDENT ENGINEER __J. L. Franke

DATE 4/26/75

!
CONTRACTOR REPRESENTATIVE DATE

Contract Items to Date
75% of Materials on Hand
Total Work & Materials

-~

COMPUTATION OF PAYMENT DUL

Less 10% Retention
Sub-Total

Less Previous Payments
Payment Due Contractor

v e =

non




CONTRACTOR'S EQUIPMENT LIST.

MAI HA CONG TY
Route HL-9

Bulldozer D4

Motor Grader

Front End Loader
Backhoe (1/2 CY)
Sheepfoot Roller
Vibratory Roller
Steewheel Roller (15 T)
Pneumatic Tired Roller
Dump Truck (12 CY)
Water Tanker

Pick-up Truck
Concrele Mixer (0.5 CY)
Concrete Vibrators
Power Broom

Asphalt Distributor
Asphalt Paving Machine
Air Compressor

Pump

Welding Machine

POL - Truck

An Loc Bridge
Crane

Pile Driver (Diesel)
Barge

Compressor
Pick-up Truck

|
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(ONIRACT) NO. ALD-730-3556__ PROJECT HIGHWAY IMPROVEMENT - ROUTE QL-1, SECTION I SHEET _1 OF _3
DE LEUW, CATHED INTeRNATIONAL, INC,
1 T & ASIAPAC FARGO, INC, . CONTRACTOR _CONSTRUCTION ENGINEER MANAGEMENT ASSOCIATES PERIOD }NO. 20
MONTHLY PROGRESS_ESTIMATE END OF PERIOD DATE Mar. 31, 1975
COo»
v ! CONTRACT UP\'ERACT CONTRACT PREVIOUS PERIOD THIS PERIOD TO DATE
: DESCRIPTION OF ITEMS UNIT PRICE c - .
) F QUANTITY AMOUNT orranTise AMOUNT QUANTITY AMOUNT QUANTLTY AMOUNT
1
rku.)‘ Roqdu&y Excavation cM 14,000 1.40 19,600,00 17,893 25,050,20 0 0 17,893 25,050,20
T T
r\gw Embankment cM 17,000 1.00 17,000.00 10,019 10,019.00 0 0 10,019 10,019,00
1 gcarifled & Recompacted Base | gy | 90,000 | 0.3 25,900.00 | 49,995 18,498.15 0 0 49,995 | 18,498.15
J-a) Aggreﬁ1:c Base Course CcM 25,000 10,28 257,000.00 18,443 189,594,04 0 0 18,443 | 189,594,064
++1(1) | Asphaltic Prime Coat 170,000 0,22 37,400,00 148,711 32,716.42 ] ] 148,711 32,716.42
T
(1) | Asphaltic Tack Coat 46,000 0.28 12,880.00 37,167 10,574.76 ] 0 37,767 10,574.76
12503
43(1) | Asphaltic Concrete Pvmt. MT 30,000 18,74 562,200.00 17,646 | 330,686.04 (] ] 17,646 | 330,686.04
T
+.3(1) | Asphaltic Concrete Pvmt, MT - 18.37% - I 569,47*% 0 ] 3% 569,74%
s-j(1) , Concrete Class "B" cM 2,000 | 51.79 103,580,00 325 16,831.75 109 5,645,11 434 | 22.,476.86
S ' ;
£X15) | Bar Reinf. Grade 40 KG 85,400 0.69 58,926.00 11,007 7,594.83 3,050 2,104.50 14,057 9,699,33
T
£3(1) | Struccural Steel Shapes KG 1,500 1.04 1,560.00 108 112.32 0 0 108 112,32
k(1) | R.C.Culvert Pipa 0,45 P M .-t 700 | 21,60 15,120,00 681 14,709,60 0 0 681 14,709.60
1 T
_5‘4(]\ R.C.Culvert Pipe 0.60 P LM 481 33.16 15,949.96 281 9,317.96 0 0 281 9,317.96
2 3) | B.C.GQulvert Pipe 0.80 9 LM 10 | 47.00 470,00 5 235,00 ] 0 5 235.00
L>y-) | R.C.Culvert Pipe 0,90 ¢ LM 184 | 54.07 9,948,88 73 3,947.11 0 0 73 3,947.11
r—fr) R.C.Culvert Pipe 1.00 @ LM 200 | 58.57 11,714,00 150 8,785.50 ) 0 150 8,785.50
4 T TOTAL OF CONTRACT ITEMS $$679,242.15 Us$7,749.61 US$686,991.76
® 31 MT of AC accepted and pald for at a pay factor of 98%. COMPUTATIUN OF PAYMENT DUE
' CONTRACT ITEMS TO DATE -

“e51

]
“ONTRACTOR  REPRESENTATIVE

DENT ENGIMEER

DATE

fl

DATE

!
i

¢

-17-

75% OF MATERIALS ON HAND
TOTAL WORK & MATERIALS
LESS 107 RETENTION

SUB TOTAL

1FSS PREVIOJUS PAYMENTS
PAYMENT DUE CONTRACTOR

—y Ty ey

Yrrer

NEES Y94
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“1 CONTRACT No. AIP-730-3556 PROJECT HIGHWAY IMPROVEMENT ROUTE QL-1, SECTION I SHEET_2_OF_3
DE LEUW, CAT _ INTERNATIONAL, INC. -
AJE & ASIAPAC Fa-cu, INC. CONTRACTOR _CONSTRUCTION ENGINEER MANAGEMENT ASSOCIATES PERLOD NO 20
.——2
MONTHLY PROGRFSS ESTIMATE £%D OF PERIOD DATE__31 Mar, 1975
Cr—
CONTRACT
p— CONTRACT  |USIT CONTRACT PREVIOUS PERIOD THIS PERIOD TO DATE
\0. DESCRIPTION OF ITEMS UNIT QuANTITY |PRICE AMOUNT QUANTITY | AMOUNT QUANTITY |  AMOUNT QUANTITY |  AMOUNT
} SUB TOTAL BROUGHT FORWARD US$679,242.15 7,749.61 686,991.76
1
L [35-4(11) Remove Original |
| T Culverts TI3 and 7T Ls o |7,300.00] 7,000.00 0 7,000,00] 0 0 0 7,000.00
I ' |
T
~ j
T
[ :
i , i
T
H '
t
| TOTAL OF CONTRACT [TEMS [US$679,426.15 US$14,749,61 693,991.76
‘ COMPUTATION OF PAYMENT DUE
US$693,991.76
) iy —— A
RESIDENT ENGINEER J.J. RITCHIE DATE 31 March 1975 :g:Tg:C:A;ZET:LEOOEAzEND USS 42,682.79
A sy 42,682.73
- DATE TOTAL WORK & MATERIALS Us5$736,674.55

CONTRACTOR REPRESENTATIVE

-18-

LESS 107 RETENTION

SUB-TOTAL

LESS PREVIQUS PAYMENTS
PAYMENT DUE CONTRACTOR

US$ 73,667.46

U55663,007.10

US$658,049.97

e,
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CONTRACT NO.

AID-730-3556

PURCHASED MATERIALS DELIVERED ON PROJECT (STOCK PITED)

END OF PERIOD DATE

SHEET 3_OF 3

A7/ WONRA e

31 March 1975

} gg“‘:‘:g{ ’ UNIT THIS PERIOD ON HAND f{gign?&s
: DESCRIPTLON OF ITEMS DATE RATE | [asT PERIOD ! cosT ggé:n{g Ql“ﬁgé“ END OF PERIOD | ON HAVD
AP-3 (13-9-73)  (505) e Mr | 19.21 0 0 374 MT 7,184.56
Azgregate (AC) (25-11-73)  (530) 3,191 MT | 1.92 0 0 3,191 M7 6,126.72
R C C.P. 0,459 ) s21M | 12.95 0 0 52 1M 673.92
| R.C.C.P. 0.50 8 | 60% of Contract Price 21 | 19.90 0 0 2 1 39.80
P orec.c.p. 0.75 93 158 | 21.20 0 0 15 1M 318.60
[Av—Cemcnt (12-3-75) (712.5) 600 Bags‘ 4,632 600 Bags 600 Bags ] 0
[ par Retnt. (24-8-76)  (647.5)| 43,512 Kgs 0.425 0 3,050 40,462 Kgs 17,196.35
| Bar Refnf. (26-9-76)  (662.5)| 31,050 Kgs | 0.4l 0 0 31,050 Kgs 12,730.50
! Bar Retnf. (24-9-76)  (670) 4,376 Kgs | 0.41 0 0 4,376 Kgs 1,794.16
! Bar Relnt. (24-9-76)  (570) 170 Kgs 0.358 0 0 190 Kgs 68.02
| Bar Retnf. (26-1-73)  (530) 1,350 Xgs |  0.406 ) o 3,350 Kgs 1,360.10
| sand (25-11-74)  (670) 424 c 2.239 0 40 384 e 859.78
| Aggregate (Concrete) (25-11-76)  (670) 713 ¢ 5.373 0 50 663 CM 3,562.30
Hs-1 (24-12-74)  (80) 17,800 L |  0.140 0 0 17,800 L 2,492.00
Cement (19-3-75)  (725) 0 T 4,552 600 50 550 2,503.60
.
!
fotAL = __ US$56,910.39
TOTAL COST OF MATERIALS ON HAND = ¥5556,910.39
LESS 25% - __ US$14,227.60
75% OF MATERIALS COST - ___US$42,682,79
-19-
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CONTRACTOR'S EQUIPMENT LIST

CONSTRUCTION ENGINEER MANAGEMENT ASSOCIATES (CEMA)
Route QL-1, Section 1 Nos.

Pick-up Trucks 2

Jeeps 2

Concrete Vibrators 2

Mechanical Hand Tamper 1

Porta-Batch Plant 1

Concrcte Mixers 3






AID 730-3557

CONTRACT NO.

A/E" DE LEUW, CATHER INTERNATIONAL

PROJECT

Highway Improvement QL-1, Sect. 2

CONTRACTOR DONAI CONSTRUCTION AND INDUSTRIAL

SIIEET _1 OF_3

PERIOD NO.

20

Y
RS

-

J ')

& ASIAPAC FARGO INC. DEVELOPMENT
! MONTHLY PROGRESS ESTIMATE END OF PERIOD DATEApr. 26, 1
. TERMINATION
| Contract
Item ‘ Contract | Unit Contract Previous Period This Period To Date
No. ;i Description of Items Umt |[Quantity | Price Amount Quantity Amount Quantity Amount Quantity Arnount
~12-1(1)| Roadway Excavation CM |12,000 0.918 11,016.00 23,340 21,426.12 0 0 23,340 21,426,12
2-5(1)] Embankment CM | 16,000 1.878 | 30,048.00 | 46,750 87, 796. 50 0 0 46,750 87,796.50
2-5{2)| Sand CM 413 4. 500 1,858, 50 413 1, 858,50 0 4] 413 1,858, 50
2-5{3)] Temporary Backfill LS 2 100, 000 200,00 2 200, 00 0 0 2 200. 00
3-1(1}} Scar:fication & Recompaction SM 30, 000 0,247 32,110.00 {106,215 26,235.11 0 0 106,215 26,235,11
Z13-2(1)| Aggregate Base Course CM ]40,000 10,458 [418,320.00 27,298.3] 285,485.62|2,700 28,236, 60 29,998, 313,722,222
4-1(1}| Asphaltic Prime Coat L 30, 000 0,170 58, 080,00 [247,859 43,623,181} 5,000 880, 00 252, 859, ( 44,503, 14
4-2(1)} Asphaltic Tack Coat L 70,000 0,173 12,110.00 13,868 2,399.16 0 0 13,868 2,399,16
4-3(1)| Asphaltic Concrete Pavement MT 45,000 18.710 i841,950,00 23,759,5| 444,540.25 0 0 23,759.9 444,540,225
4-3(1)| Asphaltic Concrete Pavement MT - 17.775 = - 6 4% 1,137,60 399 7,092,23 463 8,229.83 !
_ 1 4=3(1}] Asphaltic Concrete Pavement MT - 11,226:% - 399x% 4 479,171 (399) (4,479.17) 0 0 !
5-1(1)| Concrete Class '""B" CM 100 70. 000 7,000, 00 123 8,610,00 0 0 123 8,610,00
5-2(1){ Bar Reinforcement, Grade 40 KG 4,000 0.558 2,232.00 2,368 1,321.34 0 0 2,368 1,321.34 |
5-3(1)] Structural Steel Shapes KG 500 0.783 391,50 116 90, 83 0 4] 1lo 90,83
5-4(1){ R.C, Culvert Pipe 0,45 ¢ LM 275 16,170 4,446.75 275 4,446, 75 0 0 275 4,446.75 '
~| 5-4(3)[ R. C. Culvert Pipe 0. 60 ) LM 107 19,450 &, 081,15 PE] 1,837.75] IO 94,50 105 &, 0a2,25
+
SUB'-TOTAL carried over 955,497.88 31,924, 16 967,422, 04 !
*- Pay Factor 95% COMPUTATION OF PAYMENT DUE
** . Pay Factor 60%
- RESIDENT ENGINEER _ J. J. Ritchie DATE __ 5/12/75 Contract Items to Date = _Seepage2
v , 75% of Materials on Hand =
CONTRACTOR REPRESENTATIVE DATE Total Work & Materials =
Less 10% Retention =
Sub-Total =
Less Previous Payments =
o Payment Due Contractor =
)
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CON[TRACT NO. _ AID 730-3557

A/E|DELEUW, CATHER INTERNATIONAL

PROJECT

Highway Improvement, QL-1/Sect, 2

CONTRACTOR _ DONAI CONSTRUCTION AND INDUSTRIAL

SHEET _2 OF3

PERIOD NO. _ 20

& ASIAPAC FARGO INC. DEVELOPMENT
MONTHLY PROGRESS ESTIMATE END OF PERIOD DATE 4/26/75
TERMINATION
Contract l
Item Contract | Unit Contract Previous Period This Period To Date
No. Description of Items Umt [Quantity | Price Amount Quantity | Amount Quantity{ Amount Quantity Amount
Sub~Total brought over 935, 497,88 31,924, 16 967,422, 04
5-4(5) I[R.C! Culvert Pipe 0.80 9 M 5 32,500 162,50 17 552,50 0 0 17 552,50
5-4(7) |[R.C, Culvert Pipe 1,00 ¢ LM 82 51,330 4,209.06 84 4,311,72 [} 4] 84 4,311,72 ¢
5-4(8) |R,C, Culvert Pipe 1.20 ¢ LM 5 [63.310 311,55 1 62,31 0 0 1 62.31
6-1{1) IGrouted Rock Rip-Rap SM 25 7. 500 187,50 69 517,50 15 112,50 84 630,00 |
6-4{1) |Curb and Gutter LM 1,100 8,980 9,878.00 310 2,783,80 100 898,00 410 3,681,80
I 1
t
T
t
Contract Items Total 943, 725,71 32,934, 66 976,660,37 '
COMPUTATION OF PAYMENT DUE
RESIDENT ENGINEER _ J. J. Ritchie DATE __ 5/12/75 Contract Items to Date = 976,660.37
: 75% of Materials on Hand = 59,309,701
CONTRACTOR REPRESENTATIVE DATE fotal Work & Ma*erials = 1,035,970, 08
Less 10% Retention = N/A
i Sub-Total = 1,035,5970,08
' Less Previous Payments = 889, 387. 19
i Payment Due Contractor = 135,382,875
. '
* i
.
\
’
. i
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CONTRACT NO. _ AID 730-3557 PROJECT Ql.-1, Section 2 SHEET _3 OF. 3

A/Ei DE LEUW, CATHER INTERNATIONAL &
1 ASIAPAC FARGO INC,
] MONTHLY PROGRESS ESTIMATE
- . { TERMINATION)

CONTRACTOR _ DOCICO

PERIOD NO, 20

END OF PERIOD DATE _4/28/75

; Oomrsss
Item | Contract | Unit Contract Previous Period This Period To Date
No. iDescernon of Items Umt |[Quantity | Price Amount Quantity { Amount Quantity Amount Quantity Amount
- r
I MATERIALS ON HAND
Aggregate A/C MT - 1.510 - 1,611 2,593.71 0 0 T,617 2,593, 71
Asphalt Cement AP-3 MT - 44,000 - 0 a Q 0 ) 0
Asphalt Cement AP-3 MT - 73,000 - 596  [43,508.00 0 [1] 596 $3,506.00
- MC - 70 MT - 102.00 - 64 6,528, 00 0 [¢] u% 6,528,C0
RC - 70 MT - 102.07 - 57 5,814, 00 0 0 57 5,814.00
Concrete Aggregates MT - 3.46 - 114 394, 44 0 0 114 394, 44
Sand CM - 3.24 -~ 0 Q 0 [¢] 0 0
RC - Pipe 0.60 ¢ LA - 11.67 - 34 396,78 0 0 >4 396.78
r RC - Pipe 1.20 ¢ LM - 37.39 - 2 74,78 0 0 Fl 74,78
TOTAL 59,309.71
. COMPUTATION OF PAYMENT DUE
| RESIDENT ENGINEER __J. J. Ritchie DATE __5/12/75 Contract Items to Date s
= i 75% of Materials on Hand =
CONTRACTOR REPRESENTATIVE DATE Total Work & Materials =
' Less 10% Retention =
Sub-Total =
Less Previous Paymenta = B
- -

Payment Due Contractor
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CONTRACTOR'S EQUIPMENT LIST

DONAI CONSTRUCTION & INDUSTRIAL DEVELOPMENT COMPANY (DOCICO)
Route QL-~1, Section 2
Motor Grader

Front End Loader
Water Tanker
Concrete Mixer
Concrete Vibrator
Mechanical Compactor
Pick-up Truck

Water Pump

Dozer D-4

Tandem Roller
Vibratory Roller
Segmented Roller
Sheepfoot Roller
Power Broom

Asphalt Distributor
Dump Truck

Jeep

Paving Machine
Rubber Tired Roller
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CONTRACT NO. AID 730-3555 PROJECT QL - 1A SHEET 1 OF

A/E | DE LEUW, CATHER INTERNATIONAL & CONTRACTOR SAM WHAN ENTERPRISE CO., LTD. PERICD NO. 21
ASIAPAC FARGO INC.
MONTHLY PROGRESS ESTIMATE END OF PERIOD DATE Apr. 26,197
Contract
Item Contract | Unit Contract Previous Period This Period To Date
No. Description of Items Unit Quantity | Price Amount Quantity | Amount Quantity Amount Quantity Amount
2-1(1) {Road Excavation CM {150,000 0. 30 45,000, 00 137,000 41, 100,09 4,440.00] 1,332.00 141,440 42,432, 00,
2-5(1) | Embankment CM |100, 000 0,41 41,000.00 91,000 37,310,0¢ 5,565,00[ 2,281,085 9&, 565 3%,591.63]
3-2({1) | Aggregate Base Course CM | 98,000 6.56 642, 880, 00 91,000 596,960.00 4,775,00| 31,324.00 | 95,775 028,284,007
4-1(1)  Asphaltic Prime Coat L 240,000 0.19 45,600, 00 220,000 41,800,0035,633,00 o,711.,411255,%39 48,571.41]
4-2(1) Asl}élnc Tack Coat L 50, 000 0,24 12,000, 00 45,800 10,992.0 250,00 60,00 | 46,050 11,052, 00;
4-3(1) | Asphaltic Conc. Pvimt, MT| 70,000 | 18,83 1,318, 100. 00 53,500} 1,007,405.00¢ 7,911.21] 148,968, 08 61,411,2) 1'156'373'051
4-4(1) | Asphaltic Seal Coat EM 8,000 0.26 2,080, 00 3,800 988.0 - - 3,800 988, 00!
5-1{1) | Concrete Class "B" CM 600 | 47,43 28,458,00 333 15,794, 1 178,50 8,466,26 511,35 24,200, 45
=2(1}) |Bar Rewnf, Grade 40 KG | 31,250 0.51 15,937, 50 25,600 13,056,09 7,785.00| 3,970.35 | 33,385 17,026,335
5-3(1) [Structural Steel Shape KG 150 | 0.28 32.00 - - = = n =
5-4(1) |R.CJ Culvert Pipe 0.45 Dia LM 450 | 24,38 10,971.00 42 1,023,9 - - 42 1,023, 90
5-4(3} |R. CJ Culvert Pipe 0,60 Dia LM 280 | 21,68 6,070.40 44 953,9 1 21,08 45 - 975.50
5-4{ }{R.CJ Culvert Pipe 0.80 Dia LM 51,25 - - - 34 1,742,550 34 1,742,350
5-4(7)|R.C.' Culvert Pipe 1.05 Diwa LM 50 | 64.70 3,235,00 43 2,782,771 - - 43 2,782, 10
5-4(8) |R.C.J Culvert Pipe 1.20 Dia LM 110 | 75,83 8,341.30 5T = 3,887.3 28 2,123,324 79 5,990,
5-4{9) }R. C./ Culvert Pipe 1,50 Dia M 10 66,17 061,70 9 595,5 - - 9 595,
TOTAL OF CONTRACT ITEMS 2,180, 376.‘% 1,774, 628,03 207,061, 17 1,981,689, 201

i COMPUTATION OF PAYMENT DUE

Less Previous Payments
Payment Due Contractor

RESIDENT ENGINEER _M. J. Darnell DATE Contract Items to Date =
lT 75% of Ma‘erials on Hand =
CONTRACTOR REPRESENTATIVE DATE Total Work & Materials =
Less 10% Retention =

Sub-Total =
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CONTRACT NO. __AID 730-3555

A/E| _DE LEUW, CATHER INTERNATIONAL, INC,

& ASIAPAC FARGO INC,

PROJECT QL - 1A ' SHEET 2 OF 2
CONTRACTOR SAM WHAN ENTERPRISE CO., LTD. PERIOD NO, 21

MONTHLY PROGRESS ESTIMATE END OF PERIOD DATE Apr.26, 19"

Contract
Item Contract | Unit Contract Previous Period This Period To Date
No. Description of Items Unit [Quantity | Price Amount Quantity | Amour: Quantity| Amount Quantity Amount
6-1(1) {Slope Protection Dumped
Rock Riprap SM 350 2.36 2,242,00
6-1(1) |Slope Protection Grouted
Rock Riprap SM 400 6.52 2,608, 00 80 521, 60 238 1,551,786 318 2,073.36
6-2(1) [Cone. Median Barrier LM [23,600 16,32 385, 152,00 18,600 [303,532.00 1,704 27,809.28 20,304 331,361.28
6-4(1) [Curd & Gutter LM {9,500 8,19 77,805.00 4,300 35,217.00 054 5, 356,28 +, 951 40,573,206
6-6(I) [Repair & Resurfacing of
Newport Bridge LS - 48,203, 10 - - - - - -
6-8(1} [Coal Tar Epoxy Protective
Coating " SM 1 4,325 2,50 &3, (57,50 2,400 135,400, 00 1,540 8, (45.UU 3,990 ¢1,745,00
6-3(1) | Traffic Signal Conduit LM 1,282 17.55 22,499.10 300 7,020.00 342 6,002,10 742 13,022, 10
|
| Sub Total 562,356,70 359,510, 60 49, 464,40 408,975, 00
]
T
i
TOTAL OF CONTRACT ITEMS 2]742,733,60 2,134,138.6 256,525,57 2,390, 664.20

3
1
'

RESIDENT ENGINEER _M, J. Darnell

COMPUTATION OF PAYMENT DUE

CONTRACTOR REPRESENTATIVE

DATE A--1 26, 1975 Contract Items to Date = 2,390, 664,20

75% of Materials on Hand = 29,776,54

- DATE - Total Work & Materials 2,420, 440,74
Less 10% Retention 0

Sub-Total
Less Previous Payments
Payment Due Contractor

2,420,440,74
2,004, 695,31
415,745.43
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CONYRAGT NO.  AID 730-3555 ' PROJECT QL - 1A

SHEET 2 OF 2
A/E!DE LEUW, CATHER INTERNATIONAL & CONTRACTOR _SAM WHAN ENTERPRISE CO, LTD. PERIOD NQ, 21
ASIAPAC FARGO INC,
MONTHLY PROGRESS ESTIMATE END OF PERIOD DATE Apr.26,197
MATERIALS ON HAND —_
Suunazh ON HAND
Item Contract [ Unat Contract Previous Period This Period To Date
No. Description of Items Unit [Quantity | Price Amount Quantity |  Amount Quantaity{ Amount Quantity Amount
CARRIED OVER - 13,664.77 - 21,554,39 21,554,39 |
17 |CoallTar Epoxy (B) Gal | N/A 9. 60 N/A 0 0 430 4,128.00  [430 4,128,00 |
18  |Rip rap stones MT | N/A 4,828 N/A 0 0 34 164,15 34 164.15 |
19 |Base Rock (Est. Quantity) CM | N/A 5.24 N/A 0 0 750 3,930.00 |750 3,930.00 |
20 Concrete Median Barrier LM N/A 6.50 N/A 600 3,900.00 0 0 0 0
1}
]
I
~
T
i
i
1
1
]
] 17,564.77 29,776.54 29,776, 54
‘ COMPUTATION OF PAYMENT DUE
RESIDENT ENGINEER _ M. J. Darnell DATE April 26, 1975 Contract Items to Date
75% of Materials on Hand
CONTRACTOR REPRESENTATIVE DATE Total Work & Materials

Lesas 10% Retention
Sub-Total

Less Previous Payments
Payment Due Contractor
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CONTRACTOR'S EQUIPMENT LIST

SAM WHAN ENTERPRISE CO.

Route QL-~-1A
Tractor, Bulldozer
Motor Grader

Front End Loader
Sheepfoot Roller
Vibratory Roller
Steelwheel Roller
Pneumatic Tired Roller
Dump Truck

Water Tanker
Pick-up Truck
Concrete Batch Plant
Transit Mixer
Concrete Vibrator
Asphalt Distributor
Asyphalt Batch Plant
Asphalt Paving Machine
Air Compressor
Concrete Saw

Water Pump

Power Broom
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